



Government of West Bengal
Irrigation & Waterways Department
Jalasampad Bhavan, 3rd Floor, Western Block
Bidhannagar, Salt Lake City, Kolkata 700 091

Memo No. 44 – IB
IW/P/IB-CSP-15/2015-16 Pt. I

Dated, 3rd June, 2016

From: Shri A. Ghosh
Deputy Secretary to the
Government of West Bengal

To: Chief Engineer (South)
Irrigation & Waterways Directorate

Sub: Revised Administrative Approval for the project "Construction of foot bridge at ch. 4140 m of Tolly's Nullah near Kalighat Temple under Canals Division" bearing Scheme ID No. IW/CSP-11/2015-16, out of Core State Plan Budget Provision of this Department, subordinate to Demand No. 32, contained in B.P No. 20 during 2016-17.

The undersigned is directed to say that administrative approval of original project was accorded vide this Departments No. 101-IB dated 26.06.2015 with the concurrence of Financial Advisor vide his U.O No. 17 dated 24.06.2015 at an estimated cost of ₹ **270.22 lakh** out of Core State budget of this Department in the FY 2015-16.

The above work was tendered and after 1st tender was unsuccessful, 3 (three) bidders participated in the 2nd tender (Re-Tender) and lowest quoted bid was found @ 24.66% above the SoR. During subsequent sealed bid, 2 (Two) bidders participated with L1 being 24.56% above the SoR. Finally, during subsequent open bid, 1 (One) bidder participated, whose quoted bid was @24.50% above SoR. However, after negotiation, final quoted rate stands @17% above SoR. As such the instant case duly recommended by the Govt. Appointed Tender Committee was submitted to the Finance (Audit) Department, Group-T in terms of Finance Department Memo No. 9754-F(Y) dated 03.12.2012 for their decision.

Finance (Audit) Department, Group-T has since concurred to the aforesaid proposal vide their Group-T U.O No. 0782/2015-16 dated 04.01.2016 and the corresponding Departmental order to this effect has been issued vide No. 309-IB dated 06.01.2016. The proposal for accordance of a formal revised administrative approval was again submitted to the Finance (Audit) Department, Group-F, the administrative group of this Department.

Finance (Audit) Department, Group-F has now accorded their concurrence to the proposed Revised Administrative Approval.

The undersigned is hence directed to convey the formal Revised Administrative Approval of the project "Construction of foot bridge at ch. 4140 m of Tolly's Nullah near Kalighat Temple under Canals Division" at a revised estimated cost of ₹ **293.03 lakh (Rupees Two hundred ninety three lakh & three thousand) only**, under Core State Plan Budget, Subordinate to Demand No. 32 as contained in B.P No. 20 during the current financial year of 2016-17.

Revised phasing of expenditure in respect of the said scheme is detailed below:

<i>(₹ in lakh)</i>		
Upto 2015-16	...	₹ 30.00
2017-18	...	₹ 263.03
Total	...	₹ 293.03

Expenditure relating to the said project would be chargeable to the head of account **4711-03-103-SP-310-53-V**, under Core State Plan subordinate to Demand No. 32 as contained in B.P No. 20. This order issues with the concurrence of the Finance (Audit) Department vide their **Group-F U.O No. 06 dated 27.05.2016**.

Concerned Superintending Engineer and Executive Engineer may please be kept apprised from his end.

Principal Accountant General (A&E), West Bengal is being informed.

Sd/-
(A. Ghosh)
Deputy Secretary to the
Government of West Bengal

Memo No.44 /1(5)-IB

Dated, 3rd June, 2016

Copy forwarded for information to:

1. Principal Accountant General (General & Social Sector Audit), West Bengal
Treasury Buildings, 2, Government Place (West)
Kolkata 700 001
2. Principal Accountant General (A&E), West Bengal
Treasury Buildings, 2, Government Place (West)
Kolkata 700 001
3. Finance (Audit) Department, Group-T
'NABANNA', 325, Sarat Chatterjee Road
Howrah 711 102
4. Finance (Audit) Department, Group-F
'NABANNA', 325, Sarat Chatterjee Road
Howrah 711 102
5. Financial Advisor
Irrigation & Waterways Department

Slit -

(A. Ghosh)

Deputy Secretary to the
Government of West Bengal

Memo No. 44 /2(1) -IB

Dated, 3rd June, 2016

Copy forwarded for information and necessary action to:

- ✓ Executive Engineer
DVC Study Cell
Irrigation & Waterways Directorate

He is requested to upload this G.O to the official website of this Department with a heading ***Revised Administrative Approval of Kalighat foot bridge under Canals Division under Core Plan during 2016-17.***

Slit -
6.2016

(A. Ghosh)

Deputy Secretary to the
Government of West Bengal