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Record of Discussion (RoD) of the meeting held on 12/08/2022 in connection with the
review meeting of "National Hydrology Project" at Jalasampad Bhawan, Salt Lake
City, Kol- 91.

List of Attendees:

1) Prabhat KUmarMislu:a,Principal Secretary, I &. WDepartment.
2) Subrata Chattopadhyay, Chief Engineer (D&R), I&W Dte.
3) Biplab Mukhopadhyay, Joint Secretary (Works), 1& W Department
4) Susmita Ray, Superintending Engineer, Investigation & Planning Circle No.-II, 1&W Dte.
5) Swati Chatterjee, Director, APPE&M CELL, I & WDte.
6) S. Bhattacharya"Deputy Director~APPE&M Cell I & W Dte.
7) S. Chattopadhyay, Executive Engineer, Burdwan I.P. Division, 1& W Dte.
8) M. Khan, Executive Engineer & T.A. to the S.E., I. P. Circle-II,
9) Dr. B.C. Burman, Dy Director, RRI, I&W Dte.
10)S . Patra, Dy.Director 1APPE&MC.

The meeting was chaired by the Principal Secretary I & W Department & Project Coordinator
SPMU,Bengal (SW).

At the outset the Chief Engineer (Design & Research), I&WDte. briefed the context of the

meeting. The Principal Secretary was apprised briefly regarding the present status of NHP by

the S.E, IPC II & the outline of the proposed revised PIP of NHP as per the guidelines of the
latest proposition of the NPMU.

After threadbare discussion in the meeting, it was decided that before final submission of

revised PIP, as scheduled on 14/08/2022, necessary modifications should be incorporated

exhaustively towards the best use of this opportunity of utilizing the savings incurred so far,

through this revised PIP ,irrespective of the earlier fixed allocations of the project components.

The Jt. Secretary, I&WD requested to consider the long term needs of the Department as a

perspective of this revision. Sri S. Bhattacharya further detailed the proposed PIP vis-a-vis the

ap-ro-date progress. Other members preseet elabesased theif poi-nt of vie'.v Oft the basis of
previous experience gained.
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The Principal Secretary, I & W Department stressed on the need of installation of more flow

meters (Approx. 15 nos.) at various important locations across the State. He has requested to

include major rivers, or their important stretches( so far not covered under any scheme for this

purpose),viz. Sankosh, Torsha, Jaldhaka, Raydak, Teesta at the downstream of barrage, Balasan,

Chiramati (North Dinajpur), Hooghly-Bhagirathi, Dwarakeswar , Silabati ,New Cossye ,Old

Cossye ,Bandar over Rupnarayan, Mundeswari , Amta Channel etc. to the extent possible in the

scope of this revised PIP . Beyond such scope the remaining will be taken care of through the

State funding in due course . The Dy Director, RRI has been asked to fine tune the locations of

such upcoming flow meters in consultation with the CWC & other stake holders as well, to avoid

duplication.

It was also discussed that 4 sets new RTKI DGPS and 4 nos. new ADCP may be procured as per

the revised PIP. The new ADCP & RTK DGPS may be handed over to J.P. Division (South) &

other Divisions to make the instruments available all over the State at strategic locations as per

actual requirement.

Procurement of 10 nos. ATG and Salinity sensor have also been contemplated for procurement to

regularly update the salinity mapping in Sundarbans for its long term ecological sustainability.

It was decided that protection arrangements will be taken up at the installed RTDAS Stations, in

accordance with the recommended SOP of the NPMU, and estimated cost of which would be

reflected in revised PIP. It was also decided that the Field installations/ stations of the automated

instruments like ARG, AWLR, AWS , Flowmeter etc. after their respective commissioning

,would be handed over to the EEs having territorial jurisdictions of such sites. However the

SPMU would continue to extend technical guidance as necessary, to the EEs till the project is

completed. The fixing/updating of the benchmarks (uniformly in GTS )and marking of the

Manual Gauges using the Survey of India benchmarks, adjacent to these stations ,as necessary for

validating the readings, will be performed jointly by the territorial EEs and the representatives of

SPMU to avoid any ambiguity.

In the revised PIP provisions of the balance quantities of embankment mapping ( particularly the

important Scheduled Embankments) throughout West Bengal was also agreed to be included

along with the digital mapping of Canal network of the Mayurakshi System and the Kangsabati

System.

The updating of the Bathymetric Survey at Durgapur reservoir and the CIS survey of the

Sundarbans are also to be included.
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As it has already been decided initially that the SWIC in this State will be headed by the WRIDD

( since the preparatory ground works have already been done by them with the technical

guidance of the World Bank)& that the I&WD would function as one of the partner in SWIC, the

necessary e-file movement will be initiated by I&WD shortly in this matter.

In the context of the upcoming WMTC Building ( G+2 ), it was decided to synchronize and start

the procurement of its necessary furniture & IT Equipment immediately for best use of the

available fund in PIP &to make the building functional at the earliest.

It was decided that the Proposal for manning of the State Data Centre (SDC), headed by one

Executive Engineer / Dy. Director ranking officer, to be finalized at the earliest, comprising of

both the in-house deployment of staff/ officials and the outsourcing of Experts ( through a H R

Consultant after due bidding process following the norms of the NHP ) as necessary, so that SDC

can be operational to its full potential in sync with the National Data Network related to Water.

The meeting ended with thanks to and from the Chair.

[Prabhat Kumar Mishra)

Principal Secretary to the
Government of West Bengal
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Memo No. 423~-I=B _
IW/O/IB-MISC-14/2011(Pt-I)

Dated: 28.11.2022

Copyforwarded for kind information to :

l.P.S to Hon'ble Minister-in-Charge, Irrigation & Waterways Department 1st floor, Jalasampad
Bhavan, Salt lake, Kolkata- 91

2.Senior P.A to the Principal Secretary, Irrigation & Waterways Department 1st floor, Jalasampad
Bhavan, Salt Lake, Kolkata- 91 .u..

(S.Sarkar)
Deputy Secretary to the
GOYt.of West Bengal

Memo No. 423/1(1),....!-I~B _
IW/O/lB-MISC-14/2011(Pt-I)

Dated: 28.11.2022

Copyforwarded for necessary action to:

i)ChiefEngineer (Design & Research), & Nodal Officer ,SPMU, Bengal (SW)-National
Hydrology Project, Irrigation &Waterways Directorate.l" Floor, Salt Lake City, Kol-91

J_~
(S.Sarkar)

Deputy Secretary to the
Govt. of West Bengal
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